

SECTION 3 – GUIDELINES FOR GRANTING POSSESSIONS

3.1 Information required from requesters when submitting Possession requests

The following minimum information should be included from requesters when submitting Possession requests; however, Heathrow Airport will require further information over and above that listed below. For details contact Heathrow Airport at Rail@heathrow.com

- 3.1.1 Proposed date, start and finish time of worksites and Possessions.
- 3.1.2 Proposed method of protection.
- 3.1.3 Geographical extent of Possession (as shown in Sectional Appendix) and worksite mileage (miles/chains/Kilometers).
- 3.1.4 Start and finish times and geographical extent (as shown in the Sectional appendix) of electrical isolation (may be different to 3.1.3).
- 3.1.5 Loss of, or reduction in, any signalling facilities affected outside the Possession Outline infrastructure train requirements.
- 3.1.6 Outline infrastructure train requirements (detailed if at less than 32 weeks).
- 3.1.7 Any protective speed restriction required on adjacent lines which are open.
- 3.1.8 Reduction in available platform capacity (including actual length of platform available and any special instructions for train drivers).
- 3.1.9 Effect on access to other facilities.
- 3.1.10 Significant OHLE voltage reductions.
- 3.1.11 Affected electrical feed equipment.
- 3.1.12 Any restrictions which will persist after the main Possession is given up.
- 3.1.13 If a TSR is to be imposed on the line affected after the Possession is given up, the speed and mileage of the restriction and date & times of relaxation / lifting of the TSR.
- 3.1.14 Work content.

3.1.15 Details of operational telecommunications disconnections.

3.2 Late Possession Requests

3.2.1 The procedure to enable amendment of the Rules, following their finalisation is in accordance with Condition D2.2 of the Heathrow Network Code and must align with arrangements in place within the Heathrow and Network Rail Engineering Access Statement.

SECTION 4 – STANDARD POSSESSION OPPORTUNITIES

4.0 STANDARD POSSESSION OPPORTUNITIES

These are shown below and indicate the times which would normally be available for engineering access opportunities of the Network.

Week and Periods	LOR	Location From	Location To	Blocked Line	Protection Type	Start	End
Weeks 37 to 36 All Periods A to J	GW180	Heathrow Tunnel Jn	Heathrow Terminals 4 and 5	Down and Up Airport lines to stop blocks	Possession	0015 SUN 0015 MON 0015 TUE 0015 WED 0015 THU 0015 FRI 0015 SAT	0440 SUN 0440 MON 0440 TUE 0440 WED 0440 THU 0440 FRI 0440 SAT

SECTION 7 REGISTER OF POSSESSIONS

7.0 REGISTER OF POSSESSIONS

This section contains details of any significant programmes of work which are likely to take place during the year outside of the standard Possession Opportunities (NBS).

Once the Confirmed Period Possession Plan (CPPP) is issued, this supersedes any items shown in this section for the weeks covered in the CPPP.

Week	LOR	Location From	Location To	Blocked Line	Protection Type	Start	End
Week 34	GW180	Heathrow Tunnel Jn (inclusive)	Heathrow Terminals 4 and 5	Down and Up Airport lines to stop blocks	Possession	0015 SAT 19/11/2022	0440 Mon 21/11/2022
Possession reference - P2022/2909110 Work Content: <ul style="list-style-type: none"> • Tunnel and structure works. • SODS junction maintenance. • Track replacement. • OHL replacement. 							