




Airspace Modernisation Programme: Update

27 April 2022

Heathrow

The CAA passed us at the Stage 1 Gateway in February: we are now beginning Stage 2 of the ACP process




- Stage 2 is known as “Develop and Assess”
- We begin this stage by developing future airspace design options and taking these options through an assessment of likely impacts
- We start with a long list of potential options, and shortlist these based on the assessment/appraisal results
- We will engage HCNF members throughout Stage 2
- We expect to complete Stage 2 in June 2023

We remain on target for implementation of the airspace change in 2027-30

CAP1616	2021	2022	2023	2024	2025	2026	2027	2028	2029
Stage 1 Define	Active	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed
Stage 2 Develop & Assess	Completed	Active	Active	Completed	Completed	Completed	Completed	Completed	Completed
Stage 3 Consult	Completed	Completed	Completed	Active	Active	Completed	Completed	Completed	Completed
Stage 4 Update & Submit	Completed	Completed	Completed	Completed	Completed	Active	Active	Completed	Completed
Stage 5 CAA Decide	Completed	Completed	Completed	Completed	Completed	Completed	Active	Completed	Completed
Stage 6 Implement	Completed	Completed	Completed	Completed	Completed	Completed	Active	Active	Active

We have developed a plan for regular stakeholder engagement throughout Stage 2



- **DPE:** The Design Principle Evaluation sets out how the design options have responded to the design principles
- **IOA:** The Initial Options Appraisal compares the design options, using metrics set out in CAP1616 and in WebTAG.

There are four engagement activities planned over Stage 2, in addition to regular HCNF updates

1. **Methods and Metrics Engagement:** Workshop(s) where we explain our proposed methodology for Stage 2. This will include a discussion on the metrics we will use to present our findings, and an opportunity for attendees to share their views.
2. **Comprehensive List of Options Engagement:** *Statutory* engagement required by CAP1616. Workshops will be held with the same stakeholders we engaged on design principles.
3. **Design Principle Evaluation:** Workshops where we share the outputs from our Design Principle Evaluation so that stakeholders can see how the options performed against the design principles that you helped develop. We will explain the work undertaken, the methods of analysis used and the results.
4. **Initial Options Appraisal:** We will share the key findings of the Initial Options Appraisal with stakeholders (at HCNF and/or other workshops as required).

Heathrow