



Heathrow NAP 2019-2023 Development Plan

HCNF – 24 May 2017

Heathrow

Background

- EU Environmental Noise Directive requires:
- Jun-Jul 2017: DfT to publish 2016 Strategic Noise Map of LHR contours and guidelines for new Noise Action Plan for 2019-2023
- 2017: HAL with stakeholders including HNCf to develop scope and draft NAP.
- Q1 2018 HAL will conduct public consultation on draft NAP.
- Q3 2018 (approx.) NAP submitted to DfT for approval and adoptions by Secretary of State (DEFRA)
- 2019 – 2023 NAP in force.




Environmental Noise Directive Noise Action Plan 2013-2018

The action plan – Revised draft submitted in January 2014

Adopted and approved by the Secretary of State for Environment, Food and Rural Affairs – August 2014

Proposed Approach for Developing Draft NAP 2019-2013 Actions

Keep 5 sections, as per the Balanced Approach plus Community Engagement



Inputs

- Actions from NAP 2013-2018 and the status
- Actions from Heathrow 2.0 Sustainability Leadership Plan
- Actions expected to be completed 2016-2018 before new NAP19
- On going and new actions
- Development and consideration of new types of actions

Timeline April 2017 to 2019 Launch NAP19

Year	Period	Task	
2017	Apr – May	Development Plan for NAP 2019-2023	
	May – Dec	Develop draft of new NAP 2019-2023 with HSNAG, HCNF and EHO groups	Draft for Consultation
		AOC/Airline pre-consultation	
		NATS pre-consultation	
		EHO pre-consultation	
		Other pre-consultation (?)	
2018	Feb – Apr (TBC)	Public Consultation on draft NAP19	DEFRA to confirm timing
	May – June	Post-consultation amendments to NAP19	
	Jul (TBC)	Submission of draft NAP19 to DEFRA SOS for approval	
	Dec (TBC)	Publication and Launch of NAP 2019-2023	
2019-2023		Implementation of NAP 2019-2023	

Timeline 2017

Time	Meeting / Forum	Task	Status
26 Apr 2017	NESG	Development Plan Outline (This document)	Done
10 May 2017	HSNAG	Development Plan Outline (This document)	Done
24 May 2017	HCNF	Development Plan Outline (This document)	Today
6 Jun 2017	HCNF – WG1	I. Quieter Planes	
8 Jun 2017	HCNF – WG2	II. Quieter Procedures	
20 Jul 2017	EHO	Development Plan Outline (This document)	
1 Aug 2017	HCNF – WG1	III. Land Use Planning and Mitigation	
3 Aug 2017	HCNF – WG2	IV. Operating Restrictions	
20 Sep 2017	HCNF	Draft NAP 2019-2023 (Actions I. – IV.)	
3 Oct 2017	HCNF – WG1	V. Working with Local Communities	
25 Nov 2017	HCNF	2 nd Draft NAP 2019-2023 (Actions I. – V.)	
		Airline/ACO Pre-consultation	
		NAT Pre-consultation	
	EHO	EHO Pre-consultation	
	(TBC)	Other Pre-consultation	