



# Heathrow's Noise Action Plan 2019-2023

Pre-consultation draft Actions

HCNF 22 November 2017

Nicole Porter, Xavier Oh and Rick Norman

**Heathrow**  
*Making every journey better*

## Context – Noise Action Plan 2019-2023 (NAP) Required by DEFRA

- DEFRA 2017 Guidelines for new NAP
  - Required by EU Environmental Noise Directive (END)
  - Use 2016 Lden strategic noise contours
  - Five-year plan to manage aircraft noise
  - Actions relevant to developments permitted at the time of publication (2019)
  - Consider International, European, UK and local regulation, requirements and agreements
  - Stakeholder consultation required
  - Submit to DEFRA (Aug 2018) for approval before implementation (Jan 2019)
  
  - HAL has published two Noise Actions Plans – 2010-2015 and 2013-2018.
  - **A new Noise Action Plan (Round 3) is needed for 2019-2023**
- In line with UK Govt policy we are now working on a collaborative approach to the development of a draft NAP by Dec 2017, for public consultation in Q1 2018

## Existing Actions – various locations

- Noise Action Plan 2013 – 2018 – 44 actions
- Blueprint for Noise Reduction (2016/17) – 10 actions
- CNF Action Plan
- Heathrow 2.0 Sustainability Leadership Plan
  - Objective 4 – Respite for Residents
    - 4.1 Aircraft, operations and noise envelope
    - 4.2 Policy and Planning
    - 4.3 Community engagement and collaboration
- DFT Night Flights Regime
- AIP (Airport Information Package)
- OSI (Operational Safety Instructions)
- Ground Noise Management Plan (in development)
- T4 and T5 Consent conditions



- New single location – NAP 2019 - 2013



# Timeline 2017

Time	Meeting / Forum	Task	Status
26 Apr 2017	NESG	Development Plan Outline (This document)	Done
10 May 2017	HSNAG	Development Plan Outline (This document)	Done
24 May 2017	HCNF	Development Plan Outline (This document)	Done
6 Jun 2017	HCNF – WG1	I. Quieter Planes	Done
8 Jun 2017	HCNF – WG2	II. Quieter Procedures	Done
20 Jul 2017	EHO	Development Plan Outline (This document)	Done
1 Aug 2017	HCNF – WG1	III. Land Use Planning and Mitigation	Done
3 Aug 2017	HCNF – WG2	IV. Operating Restrictions	Done
20 Sep 2017	HCNF	NAP Development Update	Done
3/5 Oct 2017	HCNF WG1/2	V. Working with Local Communities	Done
22 Nov 2017	HCNF	2 <sup>nd</sup> Draft NAP 2019-2023 (Actions I. – V.)	Done
5/7 Dec 2017	HCNF WG1/2	Pre consultation of Draft Actions I. – V.	
Nov 2017 - Jan 2018	Other	HAL internal review and other pre-consultations – Airlines (FLOPC), NATS, HSNAG, EHO/Councils, Others	
24 Jan 2018	HCNF	Pre-view consultation documents	
Q1 2018		General public consultation on Draft NAP	
Q3 2018		Submission to DEFRA for approval	
Jan 2019		Implementation of NAP 2019-2023	


 Other