

HCFN working group update

Completed
On track
May continue into 2018
To be completed in 2018

Working Group 1 - Policy, Research, Monitoring & Communications		STATUS
Policy		
Review of NPS consultations – identify any areas of common ground		Completed
Review of “new airspace policies” – identify any areas of common ground		Completed
Review CAA airspace change process consultation		Completed
Noise Action Plan – prepare content for 2018 consultation		On track
Research		
Quarterly research updates		On track
Review of WHO guidelines		May continue into 2018
Respite research findings & next steps		Completed
Learning sessions		May continue into 2018
Gap analysis		May continue into 2018
Monitoring		
Deployment of Permanent monitoring sites		On track
Agree and deliver Annual Mobile deployment plan		On track
Community Reports – gates analysis		On track
Communications		
Fly Quiet and Clean programme – review launch materials		Completed
Launch Webtrak 3D		On track
Publish community reports in new template format		On track

HCNF working group update

Completed
On track
May continue into 2018
To be completed in 2018

Working Group 2 - Airspace, Operational Procedures and Night Flights		STATUS
Arrivals		
Slightly steeper approach study 2017		On track
Landing gear deployment study		On track
A320 retrofit arrival study		To be completed in 2018
Departures		
Detling departure profile study		On track
Explore opportunity of optimised departure procedure concept with Airbus		To be completed in 2018
Vectoring - reports & next steps		Completed
Launch a minimum (4%) AIP climb rate analysis tool		Completed
Night Flights		
Develop a Quiet Night Charter		May continue into 2018
Future Operations		
Airspace design principles		On track
Noise Action Plan – prepare content for 2018 consultation		On track